Hawthorne Segment Construction Update

Monthly Status Report - April

Work Location Start Day Details Estimated
Completion
Storm drain installation | E 8" — Between Hawthorne & Mon, April 2 Installation of storm drain across E 8" May
Louise Street. Road closure to end on Sun, April 8.

Single-lane closure on E. 8™ Street will
continue through May.

Conduit installation Hawthorne Ln - 7™ to Bridge Continuing Late Summer
Hawthorne Ln at Park Dr Continuing May

Water Line installation Hawthorne Ln - 7" to Bridge Continuing Coordinated individually with prop owners | TBD
Hawthorne Ln - Bridge to Central Continuing Coordinated individually with prop owners | Late April
Avenue

Upcoming work:

- Storm Drain installation Hawthorne Ln — Bridge to Central will begin when the water line is installed

- Water line tie-ins and testing 7" to the Bridge (overnight work when requested) will come right after water line installation

- Water line tie-ins and testing from the Bridge to Central Avenue (overnight work when requested) will come right after water line installation
- Conduit installation Hawthorne Ln — Bridge to Central will begin after the storm drain is installed

- Track installation (will receive 1 month notice) will consist of round-the-clock closures

- OCS foundation installation

- Street lighting installation

Weather and unforeseen circumstances occasionally prevent work from being completed as scheduled, and make it unsafe to reopen lanes or streets when
planned. When this occurs, City traffic engineers work directly with other City staff and contractors to resolve the situation as quickly as possible and reduce
impacts to the traveling public.

Follow the CityLYNX Gold Line Phase 2 project on Twitter @CityLYNXupdatesand on Facebook at www.Facebook.com/CityLYNXGoldLineConstructionUpdates.
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